CONSTRUCTION NEWSLETTER – NOVEMBER 2020

Highlights
• Interior finishes including drop ceiling tile, carpet, base walls, and roller shades are 98% complete.
• Placed concrete slab at ambulance fueling station.
• Applied elastomeric coating at concrete masonry unit (CMU) walls.
• Placed concrete retaining wall and fencing posts at site perimeter.

Construction Activity scheduled for November:
• Set fuel equipment at ambulance fueling station.
• Fine grading and sitework at ambulance parking area.
• Start-up and test accessible elevator.
• Continue installation of furniture throughout building.
• Continue installation of site utilities (gas, electric, water).
• Continue start-up, testing, and commissioning of mechanical, electrical, and fuel systems and equipment.

Other Information
• Fire Station No. 9 at 2245 Jerrold Avenue will remain open and continue to provide service throughout construction.

SCHEDULE
*Construction schedule is subject to change due to adverse weather and unforeseen conditions.

Nov 2020
- Site utilities, sitework, and landscaping
- Start-up, testing, and commissioning
- Furniture installation
- Start punchlist work

Dec 2020
- Site utilities, sitework, and landscaping
- Start-up, testing, and commissioning
- Temporary Certificate of Occupancy (TCO)

Jan 2021
- Construction completion
- SFFD start move-in

For more information:
Kathleen O’Day, Project Manager
dpw-ADF@sfdpw.org
(415) 218-7515

For immediate service regarding construction issues:
Laura Tanigawa, Construction Manager
Laura.Tanigawa@sfdpw.org
(415) 994-7293

For emergencies:
S.J. Amoroso Construction Co.
Tim Corbin, Superintendent
(408) 623-6018