

Micro Surface Preservation
Contract No. 2807J

September ~ October 2017
SCHEDULE

SUPV DIST	STREET	FROM	TO	BLOCK	DAY 1	DAY 2
7	16TH AVE	NORIEGA ST	ORTEGA ST	1796-1899	Monday, Sept. 18th	Thursday, Sept 21st
7	16TH AVE	ORTEGA ST	PACHECO ST	1900-1999	Monday, Sept. 18th	Thursday, Sept 21st
7	17TH AVE	MORAGA ST	NORIEGA ST	1700-1799	Friday, Sept. 15th	Wednesday, Sept. 20th
7	21ST AVE	OCEAN AVE	EUCALYPTUS DR	3000-3099	Friday, Sept. 22nd	Wednesday, Sept. 27th
4	21ST AVE	RIVERA ST		Intersection	Friday, Sept. 22nd	Wednesday, Sept. 27th
7	21ST AVE	OCEAN AVE	EUCALYPTUS DR	3000-3099	Tuesday, Sept. 26th	Friday, Sept. 29th
4	22ND AVE	VICENTE ST	WAWONA ST	2600-2699	Tuesday, Sept. 26th	Friday, Sept. 29th
7	24TH AVE	SLOAT BLVD	OCEAN AVE	2900-2999	Friday, Sept. 22nd	Wednesday, Sept. 27th
7	25TH AVE	SLOAT BLVD	OCEAN AVE	2900-2999	Monday, Oct. 2nd	Wednesday, Oct. 4th
7	25TH AVE	OCEAN AVE	EUCALYPTUS DR	3000-3099	Monday, Oct. 2nd	Wednesday, Oct. 4th
4	27TH AVE	SANTIAGO ST	TARAVAL ST	2300-2399	CANCELED	CANCELED
4	27TH AVE	TARAVAL ST	ULLOA ST	2400-2499	Monday, Oct. 2nd	Wednesday, Oct. 4th
1	30TH AVE		BALBOA ST	Intersection	Thursday, Sept. 14th	Tuesday, Sept, 19th
1	30TH AVE	ANZA ST	BALBOA ST	600-699	Thursday, Sept. 14th	Tuesday, Sept, 19th
1	30TH AVE	BALBOA ST	CABRILLO ST	700-799	Thursday, Sept. 14th	Tuesday, Sept, 19th
4	30TH AVE	NORIEGA ST	ORTEGA ST	1800-1899	Tuesday, Oct 3rd	Thursday, Oct. 5th
4	30TH AVE	ORTEGA ST	PACHECO ST	1900-1999	Tuesday, Oct 3rd	Thursday, Oct. 5th
4	30TH AVE		ORTEGA ST	Intersection	Tuesday, Oct 3rd	Thursday, Oct. 5th
4	31ST AVE	ORTEGA ST		Intersection	Monday, Sept. 18th	Thursday, Sept 21st
4	32ND AVE	ORTEGA ST		Intersection	Friday, Sept. 15th	Wednesday, Sept. 20th
1	33RD AVE		ANZA ST	POSTPONED	Thursday, Sept. 14th	Tuesday, Sept, 19th
4	33RD AVE	ORTEGA ST		Intersection	Friday, Sept. 15th	Wednesday, Sept. 20th
4	34TH AVE		ORTEGA ST	Intersection	Thursday, Sept. 14th	Tuesday, Sept, 19th
4	34TH AVE	LAWTON ST	MORAGA ST	1600-1699	Tuesday, Sept. 26th	Friday, Sept. 29th
4	35TH AVE		ORTEGA ST	Intersection	Thursday, Sept. 14th	Tuesday, Sept, 19th

Micro Surface Preservation
Contract No. 2807J

September ~ October 2017
SCHEDULE

SUPV DIST	STREET	FROM	TO	BLOCK	DAY 1	DAY 2
4	35TH AVE	LAWTON ST	MORAGA ST	1600-1699	Friday, Sept. 15th	Wednesday, Sept. 20th
1	39TH AVE	GEARY BLVD	ANZA ST	500-599	Thursday, Sept. 14th	Tuesday, Sept. 19th
7	ALTON AVE	PACHECO ST	09TH AVE	100-199	Thursday, Sept. 14th	Tuesday, Sept. 19th
9	APPLETON AVE	PATTON ST	HOLLY PARK CIR	68-199	POSTPONED	POSTPONED
11	ARCH ST	BROTHERHOOD WAY	RANDOLPH ST	100-199	Monday, Oct. 2nd	Wednesday, Oct. 4th
7	ARCH ST	ALEMANY BLVD \ RALSTON ST \ W	BROTHERHOOD AVE WAY ORCESTER	1-99	Monday, Oct. 2nd	Wednesday, Oct. 4th
11	ATHENS ST	CORDOVA ST	NAPLES ST	1200-1299	Monday, Oct. 2nd	Wednesday, Oct. 4th
3	BROADWAY	LEAVENWORTH ST	HYDE ST	1200-1299	Friday, Sept. 15th	Wednesday, Sept. 20th
11	BYXBEE ST	GARFIELD ST	HOLLOWAY AVE	300-399	Monday, Oct. 2nd	Wednesday, Oct. 4th
1	CABRILLO ST	PARK PRESIDIO BLVD	14TH AVE	1250-1299	Friday, Sept. 15th	Wednesday, Sept. 20th
7	CASTENADA AVE	FOREST HILL PATH \ MAGELLAN	PACHECO ST	101-199	Friday, Sept. 15th	Wednesday, Sept. 20th
7	CASTENADA AVE	MONTALVO AVE	END	400-550	Tuesday, Sept. 26th	Friday, Sept. 29th
7	CASTENADA AVE	END		Intersection	Tuesday, Sept. 26th	Friday, Sept. 29th
7	DORADO TER	END	END	Intersection	Friday, Sept. 22nd	Wednesday, Sept. 27th
11	EDGAR AVE	END	NIAGARA AVE	1-39	Monday, Sept. 25th	Thursday, Sept 28th
11	EDGAR AVE	NIAGARA AVE	BRUCE AVE	28-99	Monday, Sept. 25th	Thursday, Sept 28th
7	EUCALYPTUS DR	MELBA AVE	23RD AVE	481-601	Monday, Sept. 18th	Thursday, Sept 21st
7	FLORIDA ST	20TH ST	21ST ST	800-899	Monday, Sept. 18th	Thursday, Sept 21st
7	FOREST VIEW DR	SLOAT BLVD	OCEAN AVE	1-99	Tuesday, Sept. 26th	Friday, Sept. 29th
4	GABILAN WAY	CRESTLAKE DR	SLOAT BLVD	1-99	Monday, Sept. 25th	Thursday, Sept 28th
7	GENNESSEE ST	MONTEREY BLVD	JOOST AVE	400-499	Friday, Sept. 22nd	Wednesday, Sept. 27th
7	LUNADO CT	END	LUNADO WAY	100-199	Tuesday, Oct 3rd	Thursday, Oct. 5th
7	LUNADO WAY	HOLLOWAY AVE	ESTERO AVE	POSTPONED	POSTPONED	POSTPONED
7	LUNADO WAY	ESTERO AVE	LUNADO CT	POSTPONED	POSTPONED	POSTPONED
7	LUNADO WAY	LUNADO CT	CERRITOS AVE \ MERCEDES WAY	POSTPONED	POSTPONED	POSTPONED

Micro Surface Preservation
Contract No. 2807J

September ~ October 2017
SCHEDULE

SUPV DIST	STREET	FROM	TO	BLOCK	DAY 1	DAY 2
7	MONCADA WAY	JUNIPERO SERRA BLVD	JUNIPERO SERRA BLVD	400-499	Monday, Sept. 25th	Thursday, Sept 28th
3	MONTGOMERY ST	LOMBARD ST	CHESTNUT ST	1600-1699	Monday, Sept. 18th	Thursday, Sept 21st
3	MONTGOMERY ST	CHESTNUT ST	FRANCISCO ST	1700-1799	Monday, Sept. 18th	Thursday, Sept 21st
7	MORAGA ST	11TH AVE	12TH AVE	500-599	Friday, Sept. 15th	Wednesday, Sept. 20th
9	MULLEN AVE	PERALTA AVE	FRANCONIA ST	100-199	Friday, Sept. 22nd	Wednesday, Sept. 27th
7	NORIEGA ST	11TH AVE	12TH AVE	400-498	Thursday, Sept. 14th	Tuesday, Sept, 19th
9	OGDEN AVE	FOLSOM ST	BANKS ST	500-599	Friday, Sept. 22nd	Wednesday, Sept. 27th
11	ORIZABA AVE	RANDOLPH ST	LOBOS ST	300-329	Monday, Sept. 25th	Thursday, Sept 28th
4	ORTEGA ST	34TH AVE	35TH AVE	2700-2799	Thursday, Sept. 14th	Tuesday, Sept, 19th
4	ORTEGA ST	35TH AVE	36TH AVE	2800-2899	Thursday, Sept. 14th	Tuesday, Sept, 19th
4	ORTEGA ST	32ND AVE	33RD AVE	2500-2599	Friday, Sept. 15th	Wednesday, Sept. 20th
4	ORTEGA ST	33RD AVE	34TH AVE	2600-2699	Friday, Sept. 15th	Wednesday, Sept. 20th
4	ORTEGA ST	30TH AVE	31ST AVE	2300-2399	Monday, Sept. 18th	Thursday, Sept 21st
4	ORTEGA ST	31ST AVE	32ND AVE	2400-2499	Monday, Sept. 18th	Thursday, Sept 21st
4	ORTEGA ST	29TH AVE	30TH AVE	2200-2299	Friday, Sept. 22nd	Wednesday, Sept. 27th
9	PIOCHE ST	GAMBIER ST	MADISON ST	400-499	Monday, Sept. 25th	Thursday, Sept 28th
9	PIOCHE ST	END		Intersection	Monday, Sept. 25th	Thursday, Sept 28th
7	PLAZA ST	MAGELLAN AVE	LAGUNA HONDA BLVD	1-99	Monday, Sept. 18th	Thursday, Sept 21st
9	PRECITA AVE	ALABAMA ST	FLORIDA ST	500-599	Monday, Sept. 18th	Thursday, Sept 21st
9	PRECITA AVE	FLORIDA ST	BRYANT ST	600-649	Monday, Sept. 18th	Thursday, Sept 21st
9	PROSPECT AVE	EUGENIA AVE	KINGSTON ST	300-327	Monday, Sept. 18th	Thursday, Sept 21st
4	SANTIAGO ST	28TH AVE	29TH AVE	1700-1799	Thursday, Sept. 14th	Tuesday, Sept, 19th
11	SARGENT ST	RALSTON ST	BYXBEE ST	700-799	Monday, Sept. 25th	Thursday, Sept 28th
7	TERRANCE DR	PORTOLA DR	SANTA CLARA AVE	1-99	Tuesday, Oct 3rd	Thursday, Oct. 5th
4	WAWONA ST	19TH AVE	20TH AVE	800-899	Friday, Sept. 22nd	Wednesday, Sept. 27th